Center for Emergency services
North Stonington
40 Main Street
North Stonington, Connecticut 06359
860-535-2877
Fire.EMS.comm@nsvfc.org

Meeting Minutes of April 11, 2016

ATTENDANCE:
COMMITTEE: Chairman Brian Elias, Vice Chair Ryan Burdick, Charles Steinhart V, Bob Shabunia,
Paul Kowack, Selectman Nick Mullane

OTHER: Project Manager Peter Springsteel, Committee Secretary Kati Murphy,
David Stein of Silver Petrucelli

CALL TO ORDER
Call to order at 7:06 PM by Chairman Elias

Invoices for Payment:

K. Murphy invoice #84 - $99.00

MOTION to approve made by Paul Kowack, second by Ryan Burdick
All in favor, motion passed.

Peter Springsteel invoice #033016 - $756.65
MOTION to approve made by Charles Steinhart, V, second by Paul Kowack
All'in favor, motion passed.

Minutes

March 28, 2016

MOTION to approve made by Ryan Burdick, Second by Bob Shabunia.
All'in favor, motion passed.

Correspondence:

Via e-mail to Committee:

Copy of Town Ordinance establishing Municipal Building Committee was emailed to Committee.
Members acknowledged receipt.

PUBLIC COMMENT:
None




Prior to entering into Old Business, Committee discussed changing the night of their meetings, due to
conflicts with Fire Company Board of Directors meetings. It was decided that on the Mondays when the
Fire Company Board of Directors holds their meeting, the CES Building Committee will hold their
meetings on Thursday of that week. Charlie Steinhart will get a copy of the Board meeting schedule to
the Committee.

OLD BUSINESS:

Paul Kowack informed the Committee that the spreadsheet is current with all invoices to date.
Figures relative to future commitments that must be met (i.e. legal, etc.) have been included. The
amount remaining of the $6.36m that is available to complete the project (building and remaining site
work) is $3.9m.

The cost, per square foot to construct the building is in the vicinity of $294, which would allow for a
building of approximately 13,300 s.f. However, there was discussion that the size could be as small as
12,000 s.f., or as much as 15,000 s.f. -

Paul had included $125k on his budget spreadsheet for additional architectural services. David Stein
indicated that Silver Petrucelli’s additional fees will be more in the area of $50k.

David cautioned that cost per s.f. also includes the cost of finishing the site. Though the building size
may be reduced, the site still remains the same.

- Bob Shabunia asked if there were hard numbers available for site work completions. Peter will
ginvestigate][kmn.

The group went on to discuss various areas of reduction. Some options for the building site were
considered, such as reduction in parking spaces and alternate paving materials. There are minimal
parking requirements, among others, that must be met per Planning and Zoning, and it was determined
that any changes/reductions relative to site work would only realize minimal savings.

Committee then went onto discuss areas of the building where reductions and/or design alternatives
could be taken. Eliminating the sprinkler system was discussed, with David Stein indicating that it is
required by building code to have a sprinkler system. Charlie Steinhart stated that he would contact the
local Fire Marshall for clarification of the code to see if there is a way for it to be eliminated.

Other areas of reduction discussed included a redesign of the roof lines, reduction of mechanical zones,
consolidation of utility connections coming into the building, eliminating the locker room, reductions in
the bunk area, eliminating one office, reducing the kitchen and eliminating pantry area, reducing
circulation within the building, and looking at flexible use of spaces (i.e. using the large meeting room
more as a multi-purpose space). It was also questioned, now that so many changes to the building are
in the works, whether or not the front of the building can actually be the true front. David will see if
they can make that work but it will add more to the design work.

David Stein said he would take all of the ideas back to his design team and work something up by week’s
end. Brian requested that the Committee receive revisions by Thursday to allow ample time for
members to review prior to the next meeting. If Committee approves Silver Petrucelli’s concept, they
can start working on schematics next week and have first layout by second week in May.




Peter indicated that the goal is to try to get into the ground in the fall, which is an aggressive schedule.
David agreed, but it’s doable, if everything falls in line.

Charlie mentioned the idea of drilling a well on site, as filling trucks from a public water supply could get
pricey. There are regulations through the Water Authority governing wells within 250’ of a public water
supply. In the long run, it may not be as cost effective as it seems to drill a well on site.

Between now and mid-May the Committee needs to receive and distribute information from the Fire
Marshall. ’

Ryan Burdick will get water rates for Committee.

NEW BUSINESS

ADJOURN:
MOTION to adjourn made by Ryan Burdick, second by Bob Shabunia
Meeting adjourned at 8:25 PM



